
04-08-0004 request

From: Budrick, Jim [mailto:Budrick@oak-park.us]  
Sent: Tuesday, January 19, 2010 2:54 PM 
To: Ross Patronsky 
Subject: Next CMAQ Committee meeting.

Ross, I am sure you are aware that the Village of Oak Park's traffic signal 
interconnect project is underway. We were fortunate to have the 
contract amount come in significantly under the original allocated amount 
($200,021 vs $292,036).  Given the most recent release of the MUTCD 
and the inclusion of Countdown Pedestrian Signal Heads, we thought it 
would make sense to add these to the contract while work is being done 
at the various corners. 
 
We feel that having Countdown Signal Heads installed would enhance the 
pedestrian activity at each of the corners we are adding to the system. A 
number of the corners are near schools and having this new equipment 
would improve conditions
 
We submitted a Change Order Request to IDOT in the amount of 
$110,704 to upgrade the pedestrian signals at the corners included in this 
project. IDOT has rejected the request based on the fact that this is 
outside the scope of the basic interconnect project. 
 
I was wondering if you could include this issue on the next CMAQ 
Committee meeting for discussion. I will be glad to provide a formal 
letter to the Committee for their review. Please let me know your 
thoughts. Thanks.
 
Jim Budrick, 
Village of Oak Park / Village Engineer
201 South Boulevard / Oak Park, Il 60302
phone: 708-358-5722 fax: 708-434-1600
e-mail budrick@oak-park.us
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